
Performance Status Corrective Action Summary

Performance Status Details by Quarter

On Plan/Complete

Off Plan

Serious Constraints

Not Started

14 %

11 %

0 %

75 %

Identify Additional Resources

Revise Approach

Outreach and Improved Coordination

Need Leadership Council Direction

(4)

(0)

(2)

(0)

STATUS
      2012         2013        2014
 Q  3   4     1   2   3   4      1   2

CORRECTIVE 
ACTION ACTION ID NEAR-TERM ACTION OWNER

A1.1.WS1 West Sound Inventory of Transportation 
Infrastructure Projects

West Sound Watersheds 
Council

A2.1.WS14 Kitsap Forest and Bay - Divide Property Acquisition Great Peninsula Conservancy

A2.2.WS12 West Sound Priority Watersheds for Protection Suquamish Tribe

A2.2.WS15 Springbrook Creek Fish Passage Enhancement and 
Water Quality Retrofit

City of Bainbridge Island

A2.2.WS16 Duwe’iq Stormwater Treatment Wetland and Stream 
Restoration

Kitsap SSWM

A2.2.WS17 Clear Creek Floodplain Restoration Kitsap SSWM

A6.1.WS18 Chico/Keta Park Culvert Replacement and Floodplain 
Restoration

Kitsap County Roads

A6.1.WS9 West Sound SR3 Chico Creek Culvert Replacement 
(SIHB)

Department of Transportation

A6.4.WS11 West Sound Steelhead Recovery Chapter West Sound Watersheds 
Council

B1.1.WS3 West Sound Eelgrass and Forage Fish Surveys Suquamish Tribe

B1.2.WS2 West Sound SMP Update Alternatives to Shoreline 
Armoring

West Sound Watersheds 
Council

B2.2.WS19 Point No Point Marsh Restoration Department of Fish and Wildlife

B2.3.WS20 Waterfront Park Bulkhead Removal and Conveyance 
Retrofit

City of Bainbridge Island

Not Reported 0 %

Q1 2014

Summary of Cost Estimate: Summary of Budgeted Amount:$3,648,000 $1,120,000

About the Report Card
The Puget Sound Partnership Leadership Council has responsibility for tracking implementation and holding the region accountable for implementing the 
measures in the Action Agenda. These include Actions, Strategic Initiatives, Biennial Science Workplan Recommendations and ongoing programs.  Actions are 
the critical efforts in the next two years that are considered necessary to move Puget Sound recovery forward. Actions have a range of different owners and 
collaborators. The Action Agenda Report Card provides a transparent and accessible way to gauge progress in implementing the Action Agenda by clearly 
showing essential milestones and performance measures, identifying the reason progress may not be on track, and identifying the corrective actions required.

Report Date: 2/25/2014

Filtered By: Action > 
A1.1.WS1,A2.1.WS14,A2.2.WS12,A2.2.WS15,A2.2.WS16,A2.2.WS17,A6.1.WS18,A6.1.WS9,A6.4.WS11,B1.1.WS3,B1.2.WS2,B2.2.WS19,B2.3.
WS20,C1.5.WS9,C2.1.WS21,C2.1.WS22,C2.3.WS23,C2.3.WS5,C2.5.WS24,C2.5.WS4,C5.1.WS7,C5.2.WS6,C7.1.WS25,C7.1.WS26,C7.1.WS2
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      2012         2013        2014
 Q  3   4     1   2   3   4      1   2
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ACTION ACTION ID NEAR-TERM ACTION OWNER

C1.5.WS9 West Sound Pump Out Stations Kitsap Public Health

C2.1.WS21 Ridgetop Boulevard Green Street Kitsap SSWM

C2.1.WS22 Poulsbo LID Retrofit Study for Upper South Fork 
Dogfish Creek Basin and Downtown Poulsbo

City of Poulsbo

C2.3.WS23 Gig Harbor Stormwater Retrofit Study. City of Gig Harbor

C2.3.WS5 West Sound Stormwater Retrofit Projects Kitsap County

C2.5.WS24 LID Peer Leaders Network WSU Extension Kitsap

C2.5.WS4 West Sound LID Training Kitsap SSWM

C5.1.WS7 West Sound OSS Repairs Kitsap Public Health

C5.2.WS6 West Sound Sewer Feasibility Kitsap Public Health

C7.1.WS25 Continued Funding for Shoreline Kitsap Public Health & 
Tacoma-Pierce Health

C7.1.WS26 South Dyes Inlet Wastewater Infrastructure City of Bremerton

C7.1.WS27 Marine Drive/Kitsap Way/Oyster Bay Avenue Storm 
System Filtration Retrofit

City of Bremerton

C7.1.WS28 Ostrich Bay Creek Retrofit Plan Design City of Bremerton

C7.2.WS13 West Sound Shellfish Gardening Kitsap Public Health

C9.4.WS8 West Sound Septic System Repairs Using PIC Kitsap Public Health
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